UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
EPA Region 5 Records Ctr.
L LTI
269656
Date: March 2, 2001
From: Brad Benning, OSC, U.S. EPA. Region V. ERB. RS-II
To: K. Mould, OSWER. Washington. D.C. FAX (703) 603-9133
R. Karl, Branch Chief. ERB. Chicago. IL FAX (312) 353-9176
B. Messenger, Chief ESS. Chicago. 1L FAX (312) 353-9176
W Ryvezek, Ent Specialist, Chicogo, 11 FAX (312) 353-9176
J. Willlams, ORC Chicago. 1L FAX (312) 353-0747
G. Narsete, CIC. Chicago. IL FAX (312) 353-1155
B. Bolen. Chiet, RS Il ERB. Chicago. IL FAX (312) 886-4071
B. Evertts, IEPA, Springtield. IL FAX (217) 782-3258
D. Graham, Chicago DOE FAX{312} 744-6451
J. Maritote, ERB Chicago FAX (212) 353-9176
Subject: 76" and Albany Site
POLREP#:  Polrep # 7
II. BACKGROUND
Site ID No.:  AS541
Delivery Order No.: 68-5§5-98-02
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID#: ILSFN0507984
NPL Status:  Non-NPL
Action Memorandum Signed: November 3, 2000
Ceiling Increase Action Memorandum Signed: February 7, 2001
Start Date: December 18. 2000
Demobilization Date:
Completion Date:
L. RESPONSE INFORMATION
A The property known as 76" and Albany consists of a large tract of land some 20 acres in size.

The east half of the site operated as a drive-in theater, although it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners to a construction company as a disposal site for soil, construction debris, and



for recycling concrete and asphalt.  The construction company abandoned the site in 1993
leaving roughly 400.000 yards of material on site. Subsequent investigations indicated that
areas of the site contained other materials including petroleum contaminated soils, and
automobile shredder residue (ASR). Site assessments conducted by the U.S. EPA and the City
of Chicago between 1995 and 1999 delineated various locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The City acquired the property and initiated a cleanup as
part of the redevelopment plan for the area. The City requested assistance from the U.S. EPA
to address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000. and after finalizing plans with the City the U.S. EPA scheduled their start date for
December ot 2000, to address an area of the site that was estimated to contain 10,000 yards of
ASR.

B. Action Taken  (2-19-01 thru 3-2-01)
-Continue excavating, stockpiling, and treating ASR material.
-Samples will be collected every 500 yds to verity TCLP lead and PCB levels.
-To date (40) samples have been cleared for lead and PCBs
-Total yards approved for disposal - 20,854
-Total yards treated to date - 20,854
-Total yvards excavated - 21,000
Iv. NEXT STEPS
-Continue to excavate and treat ASR material. the remaining ASR will require only 1-2 days to
excavate and treat.
-Resume transportation and disposal activities on 3-5-01, based on the volume ASR material an
estimated 12-15 days will be required to transport and dispose of all the remaining ASR.
-Will begin to demobe equipment and personnel as necessary.
-City of Chicago has completed excavating and treating their portion of the ASR, but has
suspended further work at the site until additional tinancial resources are available.
-The excavation will be graded to eliminate any hazards due to steep slopes or pits.
V. ISSUES
An Action Memorandum to request a ceiling increase was signed on February 7, 2001.
Additional funding has been committed to address the increased volume of ASR material.
V1. COST TO DATE as of 03/02/01
Subject Amount Budgeted Amount Used Amount Remaining
U.S. EPA $ 34,400 $ 33,840 $ 1,560
EARTH TECH S 1.260.250 $866.000 $ 394,250
START $ 26,600 S 14,200 S 12,400




VII. WASTE DISPOSAL SUMMARY
Wastestream Quantity

Non-hazardous debris/soil 7100 cu. yds.
(1-24-01 thru 2-2-01)

Non-hazardous debris/soil 3.764 cu. vds.

(2-19-01 thru 2-23-0h

Manifest #

N/A

Disposal

Newton County
Landfill, Brook, IN

Newton County




